
Task Name Move ID Nos. Spaces Duration Start Finish Physical
Move
Start

Move Furniture from 5500 to Salvage SALVAGE-X094-5500 0 10 days 3/17/03 3/28/03 3/17/03

Move Furniture from 5510 to Salvage SALVAGE-X094-5510 0 10 days 5/5/03 5/16/03 5/5/03

Move CSMD from 3546 to 2CSB 2CSBN-X012-3546 0 3 days 5/29/03 6/2/03 6/2/03

Move AG Node From 7601 to 3CSBN 3CSBN-X099-7601 0 3 days 6/20/03 6/24/03 6/24/03

Move NCTD from 7601 to 3CSBN 3CSBN-X054-7601 0 3 days 6/26/03 6/28/03 6/28/03

Move LSD Files from 9210 Rm 259 to
7601M & 7603

7601M-X001-9210
7603-X001-9210

0 3 days 7/7/03 7/9/03 7/8/03

Move CSMD, NTCD, & NSTD
Personnel to CSB 3rd Floor North &
4500N

3CSBN-X012-3546
3CSBN-X054-1062
3CSBN-X054-1505
3CSBN-X054-3546

3CSBN-X054-4500S
3CSBN-X054-4500N
3CSBN-X054-7601

93 7 days 7/7/03 7/13/03 7/10/03

Move Furniture from 1062 to
SALVAGE

SALVAGE-X054-1062 0 10 days 7/3/03 7/14/03 7/11/03

Move Furniture from 3546 to
SALVAGE

SALVAGE-X094-3546 0 10 days 7/11/03 7/20/03 7/11/03

Move Furniture from 7601 to
SALVAGE

SALVAGE-X094-7601 0 7 days 3/17/03 3/25/03 7/11/03

Move NCTD Computers & Equip. from
1062, 3546, 7601 to 3CSB

3CSBN-X054-1062
3CSBX-X054-3546
3CSBN-X054-7601

0 5 days 7/10/03 7/14/03 7/14/03

Move M&CD from 9204-1 to 4500S 4500S-X011-92041 3 5 days 7/11/03 7/15/03 7/15/03

Move CSMD AG Node from 3546 to
2CSB

2CSBX-X012-3546 0 2 days 7/14/03 7/15/03 7/15/03

Move NSTD Personnel to CSB 3rd
Floor South

3CSBS-X094-1099C
3CSBS-X094-1060C
3CSBS-X094-9114-1

38 7 days 7/14/03 7/20/03 7/17/03

Move Furniture from 1059 to
SALVAGE

SALVAGE-X042-1059 0 10 days 7/18/03 7/27/03 7/18/03

Move NSTD from 9114 & 113UV to
3CSB

3CSBS-X094-9114-2
3CSBS-X094-113UV

2 5 days 7/17/03 7/21/03 7/21/03

Move ESD from 1059 to 1062 1062-X042-1059
1062-X042-1062

13 4 days 7/21/03 7/24/03 7/23/03

Move CSMD, LPD, & CSED
Personnel to CSB 2nd Floor

2CSBX-X012-3546
2CSBX-X012-6025
2CSBX-X012-6010
2CSBX-X012-6012

2CSBX-X107-4500N
2CSBX-X107-6012

51 7 days 7/21/03 7/27/03 7/24/03

Move CSMD Telecom Rm. Library
from 6012 to 2CSB

2CSBX-X099-6012 0 4 days 7/21/03 7/24/03 7/24/03

Move LPD from 4512 to 2CSB 2CSBX-X026-4512 1 3 days 7/29/03 7/31/03 7/24/03

Move M&CD from 9204-1 to 4515 4515-X011-92041 3 6 days 7/24/03 7/29/03 7/29/03

Move CSED from NTRC to 2CSB 2CSBX-X107-NTRC 1 6 days 7/24/03 7/29/03 7/29/03
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Task Name Move ID Nos. Spaces Duration Start Finish Physical
Move
Start

Move CSMD Personnel to CSB 1st
Floor

1CSBX-X012-3546
1CSBX-X012-4500N
1CSBX-X012-4500S
1CSBX-X012-6010
1CSBX-X012-6025

36 7 days 7/28/03 8/3/03 7/31/03

Move CSMD from 3546 to 2CSB and
Move LSD from 9210 to 1059 & 1061

 1059-X001-9210
1061-X001-9210

30 7 days 7/31/03 8/6/03 8/4/03

Move CSMD from 6012 to 1CSB and
Move F&O from 2652B to 1CSB

1CSBX-X012-6012
1CSBX-X089-2652B

3 5 days 8/1/03 8/5/03 8/5/03

Move NSTD File Cabinet from 6011
Rm 219 to 3ROBE

3ROBE-X094-6011 0 1 day 8/6/03 8/6/03 8/6/03

Move NSTD Personnel to ROB 3rd
Floor East

3ROBE-X094-6010
3ROBE-X094-6011
3ROBE-X094-6025

3ROBE-X094-4500N

66 7 days 8/4/03 8/10/03 8/7/03

Move Furniture from 6025 to
SALVAGE

SALVAGE-X094-6025 0 10 days 8/12/03 8/21/03 8/12/03

Move CSMD AV Furniture form 3546
to 2CSBX

2CSBX-X012-3546 0 2 days 8/12/03 8/13/03 8/13/03

Move PD from 6011 to 6025  6025-X013-6011 13 5 days 8/11/03 8/15/03 8/14/03

Move Furniture from 6011 to
SALVAGE

SALVAGE-X094-6011 0 10 days 8/16/03 8/25/03 8/16/03

Move CSMD (Meili Chen) from 4500N
to 1 CSBX

1CSBX-X012-4500N 1 4 days 8/15/03 8/18/03 8/18/03

Move BISD, ESTD & NSTD Personnel
to ROB 2nd Floor East

2ROBE-X037-4500N
2ROBE-X092-4500N
2ROBE-X094-1060C
2ROBE-X094-1099C
2ROBE-X094-4500N
2ROBE-X094-92041

68 7 days 8/18/03 8/24/03 8/21/03

Move NSTD from 3500, 6025, 7917, &
7918 to 2ROB East; Move 11 NSTD
Safes from 9725 to ROB R-H204B

2ROBE-X094-3500
2ROBE-X094-6025
2ROBE-X094-7917
2ROBE-X094-7918
2ROBE-X094-9725

4 6 days 8/21/03 8/26/03 8/26/03

Move Furniture from 4500N to
SALVAGE

SALVAGE-X094-4500N 0 10 days 8/26/03 9/5/03 8/26/03

Move PD from 6000, 6000B, 6007,
6008, & 6010 to 6010

6010-X013-6000-1
6010-X013-6000B-1

6010-X013-6008
6010-X013-6007-1
6010-X013-6010-1

49 5 days 8/26/03 8/30/03 8/28/03

Move CCOD from 4500N to 4500S 4500S-X071-4500N 2 2 days 8/27/03 8/28/03 8/28/03

Move NSTD from 9204-3 to 5510 5510-X094-92043 6 4 days 8/25/03 8/28/03 8/28/03
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Task Name Move ID Nos. Spaces Duration Start Finish Physical
Move
Start

Move LSD from 1060C & 1061 to the
2nd Floor of CSB and ROBW; Move
CSMD & CCSD to ROB 2nd Floor
West & CSB

2CSBX-X001-1060C-1
2CSBX-X001-1061
2ROBW-X001-1061

2ROBW-X001-1060C
2CSBX-X012-6012
3CSBN-X012-6010
3CSBN-X012-6025

2ROBW-X012-1060C
2ROBW-X012-4500S
2ROBW-X012-6010
2ROBW-X012-6025
3CSBN-X012-6012

2ROBW-X110-4500N

72 7 days 9/2/03 9/8/03 9/4/03

Move CSMD from 6010, 6011, 6012,
& 6025 to 6012

6012-X012-1505
6012-X012-6010
6012-X012-6011
6012-X012-6012
6012-X012-6025

11 3 days 9/8/03 9/10/03 9/10/03

Move CSED to ROB 1st Floor West &
CSB 2nd Floor

1ROBW-X107-6010
1ROBW-X107-6011
1ROBW-X107-6025

1ROBW-X107-4500N-1
2CSBX-X107-6011

55 6 days 9/9/03 9/14/03 9/11/03

Move Contracts from 4500N to 1000 1000-X064-4500N
4500N-X065-4500N

14 7 days 9/11/03 9/17/03 9/16/03

Move CSED from 9204-1 and NTRC
to 1ROBW and Move NSTD from
1099C to 1ROBW

2ROBW-X011-1060C
1ROBW-X094-1099C
1ROBW-X107-92041
1ROBW-X107-1060C

6 7 days 9/11/03 9/17/03 9/16/03

 Move Graphics from 4500N to 4500N
& 4500S

 4500N-X071-4500N 12 7 days 9/18/03 9/24/03 9/22/03

Move Computer Server from 7606A to
1ROBE

1ROBE-X094-7606A-1 0 1 day 9/22/03 9/22/03 9/22/03

Move NSTD & FMD to ROB 1st Floor
East

1ROBE-X089-2652B
1ROBE-X094-1060C
1ROBE-X094-4500N

1ROBE-X094-7606A-2
1ROBE-X094-7918

3CSBS-X094-4500N-1

41 7 days 9/22/03 9/28/03 9/25/03

Move FMD from NTRC to 1ROBE and
NSTD from 9204-1 to 1ROBE

1ROBE-X094-92041
1ROBE-X094-92043

2 2 days 9/24/03 9/25/03 9/25/03

Move 6 Fireking 4 Drawer Safes from
7606A to 1ROBE

1ROBE-X094-7606A-3 0 1 day 9/27/03 9/27/03 9/27/03

Move PD from 6008 & 6010 to 6025;
Move FED Library to Temporary
Location in 4500N

6025-X013-6000-1
6025-X013-6000B
6025-X013-6008
6025-X013-6010
6025-X013-6025

6010-X013-6000-2
6010-X013-6000B-2
6010-X013-6007-2
6010-X013-6010-2
4500N-X019-92012

16 7 days 9/24/03 9/30/03 9/29/03
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