
Task Name Duration Start Finish Move ID

Move ESTD  MEMS/NEMS Testing/Ion Milling Equip from 4500S to
ETF E-D202, E-D204, E-D206, E-D206A, E-D208A, & E-D210A

15 days 10/10/03 10/30/03 2ETF-L092-4500S

Move ESTD Optics Labs from 3500 to ETF E-D201, E-D203, & E-D205 11 days 10/21/03 11/4/03 2ETF-L092-3500

Move ESTD Environmental Effects Laboratory from 3500 High Bay to
ETF E-C102

18 days 10/27/03 11/19/03 1ETF-L092-3500

Move ESTD Advanced Thermal Hydraulics Lab from Y-12 9204-1 to
ETF E-F116, E-F117, & E-F118 and 7710

14 days 10/31/03 11/19/03 1ETF-L092-92041
7710-L092-92041

Move ESTD  Diamond Turning Equipment from Y-12 Bldg 9201-3 to
ETF E-B103, E-F116, E-D201, & E-D205

11 days 11/3/03 11/17/03 1ETF-L092-92013
2ETF-L092-92013

Move ESTD Clean Room from Y-12 9201-3 to ETFE-206A,  E-D208-A, &
E-D210A

1 day 11/3/03 11/3/03 2ETF-L092-92013-1

Move ESTD Photonics Lab from NTRC Rm 121 to ETF E-D207 5 days 11/4/03 11/10/03 2ETF-L092-NTRC-1

Move ESTD Hybrid Lighting Lab from NTRC to ETF E-D210 2 days 11/7/03 11/10/03 2ETF-L092-NTRC

Move ESTD Diagnostics/Special Projects Equipment from NTRC to
Electro Optics Lab in ETF E-D201

1 day 11/10/03 11/10/03 2ETF-L092-NTRC-1

Move ESTD Technology Info Center from NTRC to ETF E-D209 9 days 11/11/03 11/21/03 1ETF-L092-NTRC

Move FED Clean Room from 3500 to ETF E-C101 (Plasma Process) 1 day 11/19/03 11/19/03 1ETF-L019-3500

Move QSD Quality Control Lab from Y-12 9201-3 to ETF E-F108 2 days 11/19/03 11/20/03 1ETF-L069-92013

Disconnect & Load LSD Structural Biology Lab (Y-12 Bldg 9224) in
Storage Trailer(s)

14 days 11/24/03 12/12/03 4500S-L001-9224

Move FED Pellet Lab from Y-12 9201-2 to ETF E-D110 12 days 12/8/03 12/23/03 1ETF-L019-92012

Move ESTD Insulation Lab from 4508 to ETF E-F110 & E-F112 14 days 1/5/04 1/23/04 1ETF-L092-4508

Move M&CD Composite Stress Lab from Y-12 9204-1 to ETF E-D104 9 days 1/20/04 1/30/04 1ETF-L011-92041-1

Move M&CD Composite Assembly Room and Clean Room from Y-12
9204-1 to ETF E-D106-A & E-D106

28 days 1/26/04 3/3/04 1ETF-L011-92041-2

Move M&CD Concrete Testing Lab/Concrete Prep Lab from Y-12
9204-1 to ETF E-D113 & E-D113-A

2 days 2/2/04 2/3/04 1ETF-L011-92041-4

Move ESTD CARS Experiment from 3500 Rm 17 to ETF E-B103,
E-D203, & E-D205

9 days 2/3/04 2/13/04 1ETF-L092-3500-1
2ETF-L092-3500-1

Move M&CD Composite Characterization Lab from Y-12 9204-1 to ETF
E-D109

5 days 2/3/04 2/9/04 1ETF-L011-92041

Move Creep Frames & Associated Electronics from Y-12 9204-1 Rm
102 to 4500S Rm B54

3 days 2/6/04 2/10/04 4500S-L011-92041

Move ESTD Advanced Photonics Applications Lab from 4500S Rm
S-239 to NTRC Rm L-121

5 days 2/16/04 2/20/04 NTRC-L092-4500S

Move M&CD Composite Processing Lab from Y-12 9204-1 & 9725 to
ETF E-D105

35 days 3/15/04 5/3/04 1ETF-L011-92041
1ETF-L011-9725

Move M&CD Composite Storage Lab from Y-12 9204-1 to ETF E-D107 1 day 3/3/04 3/3/04 1ETF-L011-92041-3

Move FED RF-3D Scanner & Plasma Process Labs from Y-12 9201-2
to ETF E-C101

17 days 3/11/04 4/2/04 1ETF-L019-92012

Move M&CD Mechanical Properties Instrom Machine from Y-12 9204-1
to 4508 High Bay

12 days 4/5/04 4/21/04 4508-L011-92041

Move NSTD Isotope Production Wet Chemistry Labs from Y-12 9204-3
to 5500

10 days 5/3/04 5/14/04 5500-L094-92043

Move the Remaining FED Fusion Energy Laboratories (including RF
Benchmark) from Y-12 9201-2 to Bldg. 7600

250 days 7/7/04 7/6/05 7600-L019-92012
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