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EXECUTIVE SUMMARY 
 

This report documents the recommendations of a working group commissioned by the Federal 
Energy Management Program (FEMP) in 2002 to identify ways to reduce financing costs in 
federal energy savings performance contract (ESPC) projects. The working group is part of 
continuing efforts launched by FEMP since the award of the Department of Energy’s (DOE’s) 
Super ESPCs in 1998 and 1999 to ensure that practical, flexible, and cost-effective alternative 
financing for energy-efficiency improvements is available to all federal agencies. 

During FY 2002 – 2004, the working group pursued extensive fact finding, consulted with 
government and private-sector finance experts, and analyzed data from federal and local 
government ESPC programs. The working group observed that both competition and 
transparency were lacking in federal ESPCs. The working group also found that the government 
often falls short of full compliance with certain provisions of the final rule that codifies the 
federal ESPC authority into regulation (10 CFR 436), which speak to due diligence in 
determining fair and reasonable pricing. 

Based on these findings, the working group formulated their short-term recommendations of 
actions that agencies can take immediately to reduce ESPC financing costs. The working group 
recommended requiring competitive solicitation of offers from prospective financiers of ESPC 
projects, standardization of processes to keep the playing field level and reduce energy service 
companies’ (ESCOs’) project development costs, and assuring transparency by specifying that the 
government will see and review all bids. The reforms are intended to enable the government to 
determine quickly and reliably whether the portion of price related to financing is fair and 
reasonable and to provide auditable records of the transaction.  

The working group’s recommendations were incorporated into modifications to the Super ESPCs 
and requirements to be included in the Super ESPC delivery order request for proposal (DO 
RFP), which is used to tailor delivery orders to the particular needs of the ordering agency and 
becomes a part of the contract. The financing reforms are summarized below.  

Three financing offers  

The ESCO is required to solicit financing offers from a minimum of three financiers. The ESCO 
may itself be included among the three prospective financiers.  

Investor Deal Summary (IDS) required 

Financing will be solicited using an IDS prepared by the ESCO, based on the template provided 
by the government. Offers of financing must respond to the data and requirements given in the 
IDS. The IDS will expedite the process by providing a format for the ESCO to use and providing 
prospective financiers with all the information they need prepare an offer. 

Standard Financing Offer (SFO) 

Financiers will submit their offers to the ESCO in the form of a Standard Financing Offer, based 
on the SFO template provided by the government. Additional data that may be unique or specific 
to the project may also be included.  
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ESCO submits SFOs to government  

ESCOs will submit all SFOs received from financiers to the government and request and request 
a government evaluation of the offers.  

Government evaluates SFOs 

The government will evaluate the annualized percentage rate (APR) of all offers and provide this 
information to the ESCO.  

ESCO selects one offer 

The ESCO selects one financing offer for the project based on minimum APR or other criteria 
and prepares the final proposal accordingly.  

ESCO prepares selection memorandum 

The ESCO prepares a memo describing the competition and why the selected offer is the best 
value for the project, and certifies that the memo’s contents are true, correct, and in accord with 
best business practices. 

Government’s communications with financiers include ESCO 

Any communications with financiers desired by the government will be conducted jointly by the 
ESCO and government with the financier, unless the ESCO waives participation.  

 

These reforms directly address concerns related to cost-effectiveness of ESPCs that were raised 
by several government audits and assessments of federal ESPCs awarded under DOE’s and other 
agencies’ programs. Incorporating these practices will mitigate many of the problems pointed out 
in those documents, but will also improve and strengthen federal ESPC programs to the benefit of 
all participants. With lower financing costs, ESPCs can have shorter terms, or agencies can gain 
more improvements for the same money. Larger projects will add to the sales of private-sector 
ESCOs. The new requirements will also allow greater participation by more private-sector 
financiers. All participants will benefit from improvements that bolster confidence in the value of 
federal ESPCs and strengthen the case for permanent extension of the federal ESPC authority. 

The IDIQ modifications related to financing were carefully crafted to ensure that they will neither 
delay the ESPC project development process nor burden ESCOs, financiers, or agencies with 
unreasonably costly or time-consuming procedures. Standardized forms are provided that define 
the minimum required information for ESCOs’ use in soliciting financing offers and for 
financiers to include in their offers. Rather than slowing down negotiation and award of ESPCs, 
these standardized forms and procedures are expected to expedite solicitation, evaluation, and 
selection of financing offers. 
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Reducing Financing Costs for Federal ESPCs 
 

1.  INTRODUCTION AND BACKGROUND  

1.1 Purpose of Report 
This report documents the findings of a working group commissioned by the Federal Energy 
Management Program (FEMP) in 2002 to identify ways to reduce financing costs in federal 
energy savings performance contract (ESPC) projects. The working group is part of continuing 
efforts launched by FEMP since the award of the Department of Energy’s (DOE’s) Super ESPCs 
in 1998 and 1999 to ensure that practical, flexible, and cost-effective alternative financing for 
energy-efficiency improvements is available to all federal agencies. 

During FY 2002 – 2004, the working group pursued extensive fact finding, consulted with 
government and private-sector finance experts, and analyzed data from federal and local 
government ESPC programs. The working group’s efforts culminated in financing-related 
modifications to the DOE Super ESPCs that focus on competition among prospective financiers 
of ESPC projects, standardization of processes to keep the playing field level and reduce energy 
service companies’ (ESCOs’) project development costs, and transparency of financing costs to 
the government.  

This report details the financing-related modifications to the Super ESPCs and the new 
standardized processes of procuring financing for Super ESPCs. The following chapters and 
appendixes explain new requirements and roles of the ESCO, financier, and government, and 
provide guidance for all participants. 

Although the reforms discussed here are being formally applied to DOE’s Super ESPCs, these 
concepts can also be applied to other indefinite-delivery, indefinite-quantity (IDIQ) ESPCs and 
site-specific contracts. Agencies can immediately take the actions described here to reduce 
financing costs in their ESPCs.  

These reforms directly address concerns related to cost-effectiveness of ESPCs that were raised 
by several government audits and assessments of federal ESPCs awarded under DOE’s and other 
agencies’ programs. Incorporating these practices will mitigate many of the problems pointed out 
in those documents, but will also improve and strengthen federal ESPC programs to the benefit of  
all participants. With lower financing costs, ESPCs can have shorter terms, or agencies can gain 
more improvements for the same money. Larger projects will mean larger sales for private-sector 
ESCOs who provide them. The new requirements will also allow greater participation by more 
private-sector financiers. All participants will benefit from improvements that bolster confidence 
in the value of federal ESPCs and strengthen the case for permanent extension of the federal 
ESPC authority. 

1.2 Working Group Fact-Finding and Recommendations 
FEMP’s financing-cost-reduction working group cast a wide net in exploring the opportunities for 
reducing ESPC financing costs. The working group analyzed data on financing costs in past 
federal, state, and local government ESPC projects and consulted with the financiers of the 
majority of federal ESPCs. Networking and data gathering extended to ESCOs, utilities, other 
federal alternative financing programs, state and local ESPC programs, Wall Street professionals, 
institutional investors, and the Department of the Treasury. 
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The working group found that financiers are rarely given the opportunity to compete for ESPCs, 
but such competition is more common in utility energy services contracts (UESCs). It is common 
for ESCOs who develop ESPC projects to establish a relationship with one financier and call on 
that firm repeatedly. The working group also observed that transparency to the government of 
third-party financing offers is lacking, in some cases making it impossible even to verify whether 
the ESCO has offered the government the same terms the financier offered to the ESCO.  

Their observations that both competition and transparency were lacking led the working group to 
conclude that financing costs for federal ESPCs could be reduced by requiring ESCOs to solicit 
three competitive financing offers from the commercial market and select the best one, and by 
ensuring that the financing transaction would be transparent to the government.  

The working group anticipated objections from some ESCOs and financiers, who say they have 
relied on established, exclusive working relationships with each other to conserve corporate and 
government resources, because understanding and pricing the risk of financing ESPCs requires 
far more time than doing so for other investments of similar size. To ensure that competition 
would not require undue effort or cause delays in the process of awarding ESPCs, the working 
group proposed another requirement:  that each prospective financier would be provided with a 
brief “investor deal summary” of project data and government requirements that would quickly 
convey all the project-specific information needed for rating the risk and composing an offer. The 
reforms assume that financiers would continue to assess ESCO credit, also essential for 
composing an offer, as they have in the past.  

The working group also found that the government often falls short of full compliance with 
certain provisions of the final rule that codifies the federal ESPC authority into regulation (10 
CFR 436). Although the final rule states that “…heads of procuring activities shall waive the 
requirement for submission of certified cost and pricing data” for federal ESPCs, the rule makes 
clear that this waiver: 

“ … is not intended to preclude COs [contracting officers] requesting information 
considered necessary to determine whether a contractor’s prices are fair and reasonable.” 
(10 CFR 436, Section D) 

and 

“ … does not exempt offerors from submitting information (including pricing information) 
required by the Federal agency to ensure the impartial and comprehensive evaluation of 
proposals.” [436.33(c)(2)] 

The final rule specifies two requirements in particular to ensure that the financing agreements in 
ESPCs are in the government’s best interest: 

The government  “…shall request the text of any third-party financing agreement.” 
[436.33(a)(2)(i)] 

ESPCs shall contain clauses “…requiring prior approval by the contracting officer of any 
financing agreements.” [436.35(a)(3), Mandatory Requirements] 

Based on these findings, the working group moved from fact-finding to implementation in April 
2004. The working group’s short-term recommendations, addressing only the actions that 
agencies can take immediately to reduce financing costs, were developed in the form of draft 
modifications to the DOE Super ESPC IDIQ contracts. The focus of these reforms is simply to 
enable federal ESPC customers and their private-sector partners to continue awarding and 
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implementing ESPCs, but in a way that complies with the final rule and reduces financing costs. 
The reforms focus on transparency, standardization, and competition in financing. 

The first draft of the IDIQ modifications was presented and discussed at an internal FEMP 
meeting in late April 2004. The second draft was distributed in mid-June to ESCOs and to the 
Federal ESPC Steering Committee (comprising agency customers of ESPC), and was discussed at 
a half-day workshop with ESCOs and agencies in late June. The third draft was distributed to the 
ESCOs in late July 2004, and was the subject of a half-day meeting with the ESCOs in mid-
August.  

The proposed financing-related IDIQ modifications evolved significantly as a result of the vetting 
process with the ESCOs and agencies, and it became evident during this process that vetting with 
the financial community would also be worthwhile. In late August the fourth draft was distributed 
to firms currently financing federal ESPC projects and to others expressing an interest in either 
the financier or investor role. In early September all review comments were received, and in late 
September the fifth version of the modifications, having evolved further as a result of input from 
the financial community, was submitted for DOE legal and procurement review.  

The final version of the IDIQ modifications includes some of the provisions recommended by the 
working group, but others are more appropriately implemented through their inclusion in the 
delivery order RFP, which is used to tailor the Super ESPC IDIQ to the particular needs of the 
ordering agency. The final IDIQ modifications related to financing and language for the RFP to 
implement the working group’s recommendations are given in Appendixes A and B, respectively. 

1.3 Overview of the Reforms 
The financing reforms recommended by the working group are summarized below. All of these 
reforms are embodied in the modified section H.27 of the contract, given in Appendix A of this 
document, or in language to be included in the delivery order RFP, given in Appendix B. These 
requirements are discussed in more detail in the following sections of this report. 

The modifications to the DOE Super ESPC IDIQs are intended to enable the government to 
determine quickly and reliably whether the portion of price related to financing is fair and 
reasonable and to provide auditable records of the transaction. The modified contract provisions 
require competitive solicitation of financing for ESPCs and increase the transparency of the 
financing process by giving the government the authority to interact with the ESCO and 
prospective financiers to ask questions or seek clarifications regarding their offers. 

ESCO required to solicit three financing offers  

The ESCO is required to solicit financing offers from a minimum of three financiers. The ESCO  
may itself be included among the three prospective financiers.  

Use of Investor Deal Summary (IDS) required 

Financing will be solicited using an Investor Deal Summary (IDS) prepared by the ESCO. The 
IDS will be based on and contain the information specified in the template provided by the 
government. Offers of financing must respond to the data and requirements given in the IDS. The 
IDS will expedite the process by providing a format for the ESCO to use and providing 
prospective financiers with all the information they need (in addition to ESCO credit standing, 
which they assess themselves) to rate and quote the terms of an offer quickly, without having to 
search for key data. 
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Offers must be in the form of a Standard Financing Offer (SFO) 

Financiers will submit their offers to the ESCO in the form of a Standard Financing Offer (SFO), 
based on the SFO template provided by the government. Additional data that may be unique or 
specific to the project may also be included. Offers are to be submitted on the financier’s 
letterhead by the due date specified in the IDS.  

ESCO submits SFOs to government  

ESCOs will submit all SFOs received from financiers (including the ESCO’s SFO if internal 
ESCO funding is being considered) to the government. The ESCO will request a government 
evaluation period of not less than one week.  

Government evaluates SFOs 

All offers will be evaluated by the government. The government will calculate the annualized 
percentage rate (APR) of all SFOs using its own methodology and provide this information to the 
ESCO. If the ESCO’s best efforts resulted in only one SFO, the government will evaluate 
whether its APR is in the program-wide competitive range. The government will provide the 
evaluation results to the ESCO.  

ESCO recommends selection of one offer 

The ESCO recommends one financing offer for the project and prepares the final proposal 
accordingly. Selection may be based on minimum APR, but other selections may be 
recommended using project-specific justifications. The ESCO and government will generally 
agree on selection, but if agreement is not possible, the ESCO makes the selection. The ESCO 
completes the final proposal based on the financing offer selected.  

Government verifies the offer in the ESCO’s final proposal 

The government verifies that the financing offered by the ESCO in the final proposal is consistent 
with the selected financier’s offer to the ESCO. During final negotiations the government 
considers all aspects of the ESCO’s final proposal offer and issues an award if an acceptable 
project can be negotiated. 

Government’s communications with financiers include ESCO 

Any communications with financiers desired by the government (for clarifications, explanation of 
terms and conditions, etc.) will be conducted jointly by the ESCO and government with the 
financier, unless the ESCO waives participation. 

Selection memorandum 

The ESCO prepares a memo describing the competition, number of offers solicited and received, 
rationale for selecting the financier, and why the selection is the best value for the project. A 
representative of the ESCO who is authorized to obligate funds is required to certify to the 
government that the contents of the selection memorandum are true, correct, and in accord with 
best business practices. 

Documentation 

The ESCO will submit the IDS, SFO, selection memorandum, and certification with the price 
proposal in the final proposal. 
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1.4 Benefits to Agencies, ESCOs, Financiers, and Investors 
Requiring competition and assuring transparency in the financing of federal ESPCs through 
instituting the reforms recommended by FEMP’s working group will benefit agencies, ESCOs,  
financiers, and investors. The reforms directly address concerns that were raised by several 
government audits and assessments of federal ESPCs awarded under DOE’s and other agencies’ 
programs. Adopting these practices will mitigate many of the identified problems, as well as 
bolstering confidence in the value of federal ESPCs and strengthening the case for permanent 
extension of the federal ESPC authority. 

The new requirements for competition will reduce financing costs in Super ESPCs by allowing 
natural market forces to take their course. More financiers will have the opportunity to bid on and 
finance federal ESPCs, and through them, more investors will be drawn to federal ESPCs as an 
investment opportunity. As more investors are included and educated, they will increasingly 
regard federal ESPCs as high-value investments, creating another level of competition that could 
further reduce financing costs. Also, as financiers cultivate relationships with more ESCOs, they 
may find opportunities for aggregation of ESPC investments that would be attractive to larger and 
more competitive investors. 

The standardized procedures and documents will give prospective financiers (as well as investors, 
ESCOs, and agencies) a better, more realistic understanding of the risk factors in financing 
federal ESPCs. When Super ESPC projects are fully understood, risk to the investor is often 
revealed to be modest, and effective communication of this information will allow financiers to 
offer interest rates that reflect the minimal risk. 

The standardized processes and forms are designed to make efficient, economical use of all 
parties’ resources. The use of the IDS and SFO forms will ensure that all parties are—literally—
on the same page, and will quickly communicate the information needed to expedite the process.  

The IDS establishes a common basis for competition by specifying the ESCO’s and government’s 
preferences and acceptable terms and conditions for financing offers for the project. The SFO will 
put all financing offers in a form that is easily understood by all parties and will facilitate timely 
review by the government. A considerable factor in financing cost has been, according to 
financiers and ESCOs, the difficulty and complexity of rating the risk of ESPC investments 
because they are not a standard financing commodity. Financiers and investors have commonly 
had to sort through the entire volume of ESPC award documents to find the information that will 
now be presented on a few pages in the IDS. 

The new process will also engender better congruence between the agency’s and ESCO’s goals, 
because both parties will be motivated to achieve award of the delivery order within the time 
period during which the financier is committed to hold firm the quoted premium over index and 
up-front financing costs.  

The transparency of financing procurements is required to demonstrate due diligence in 
determining that the pricing of ESPC financing is fair and reasonable. The reforms give agencies 
the right to see all bids and the authority to communicate directly with financiers (with ESCO 
participation) to ask questions and seek clarifications. Transparency will reassure the government 
that ESPC financing costs are reasonable, thereby encouraging more agencies to participate in 
federal ESPC programs, and will also strengthen the case for permanent extension of the ESPC 
authority. 

These reforms institutionalize better support to agencies using ESPCs by requiring government 
evaluation of all financing offers. Audits and assessments of federal ESPC programs have 
strongly recommended that better support be provided, and agencies clearly lack financing 
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expertise and have actively sought such support. The government’s evaluation of SFOs will 
provide the technical support needed to ensure that agencies understand their options, that all 
cost-saving strategies are considered on all projects, and that ESPC final proposals will reflect 
best value to the government. 

Government evaluation of SFOs could also contribute to reducing costs by providing data on 
federal ESPCs to inform the financial markets. Risks are rated largely in relation to uncertainty, 
and costs can be reduced when financiers can be given accurate information on the history of risk 
factors such as ESCO defaults or the government’s withholding of payments. 

ESCOs and agencies will benefit most directly from these reforms. With reduced financing costs, 
agencies can use more of the project savings to either shorten the contract term (and further 
reduce costs), or to get a more comprehensive project and more improvements. And with lower 
financing costs, larger projects will pay for themselves and ESCOs will benefit from increased 
sales.
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2.  REQUIREMENTS FOR COMPETITIVE FINANCING ACQUISITION  
The new requirements for competition and transparency in financing for federal ESPCs were 
designed to achieve best value for the government and satisfy government standards of due 
diligence in determining fair and reasonable pricing of government-procured goods and services. 
In complying with the new requirements, agencies will compile documentation that can 
definitively demonstrate their due diligence to auditors and program evaluators. 

The IDIQ modifications related to financing were carefully crafted to ensure that they will neither 
delay the ESPC project development process nor burden ESCOs, financiers, or agencies with 
unreasonably costly or time-consuming procedures. Standardized forms are provided that define 
the minimum required information for ESCOs to use in soliciting financing offers and for 
financiers to include in their offers. Rather than slowing down negotiation and award of ESPCs, 
these standardized forms and procedures are expected to expedite solicitation, evaluation, and 
selection of financing offers. 

2.1 Use of Investor Deal Summary Is Required 
The ESCO is required to solicit three financing offers from  the commercial market using a 
competitive process. If willing and able to provide financing from within its own organization, 
the ESCO may submit one of the three offers itself. The solicitations for any single project will 
contain identical materials to establish a common basis for competition. Each solicitation will 
include the following: 

•  Investor Deal Summary (IDS) — prepared by the ESCO using the template provided 
by the government  

•   Completed Risk/Responsibility Matrix — already a required part of the final proposal 

•  A deadline for ESCO receipt of offers 

The IDS is essentially a request for a financing offer — a concise statement of the ESCO’s and 
government’s requirements, key dates, financial data, and risk analysis for the project. An IDS 
template provided by the government (described in detail in Section 2.3 and shown in Appendix 
C) specifies the required information. Additional data may be added at the ESCO’s discretion.  

Use of the IDS will standardize the process of soliciting and negotiating the financing deal and 
minimize the time and effort required for both ESCOs and financiers to participate. The IDS will 
establish clear parameters for competition and provide all the information about the project the 
financier needs to develop an offer. The ESCO will prepare the IDS after completing the detailed 
energy survey (DES) and reaching agreement with the agency on the scope of the project. At that 
point all the information needed for the IDS should be available, and completing it should take 
about one business day.   

The ESCO will send the completed IDS to the agency contracting officer (CO), DOE CO, and 
DOE contracting officer’s representative (COR) electronically, in Microsoft Word format, for 
review before sending it to prospective financiers to solicit their offers. The government is 
advised to review the IDS to ensure that it is accurate and complete. The ESCO will also send 
record copies of the final IDS to the agency, DOE CO, and DOE COR. 
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2.2 Best Effort to Obtain Three Financing Offers Is Required 
Concerns have been expressed related to the cost, effort, or even possibility of obtaining three 
financing offers, and these concerns are understood. We expect, however, that transparency and 
competition will result in reductions in the financier’s portion of the financing procurement price   
that will compensate for any increase in the ESCO’s effort (and cost) to arrange financing, which 
is also a component of financing procurement price.  

Our consultations with several successful ESCOs indicate that establishing new financing 
relationships involves a modest one-time effort over a period of a few weeks. We expect that the 
new forms and procedures will quickly become routine and in the long run will show definitive 
cost savings in required effort. 

We recognize that the ESCO’s credit standing may limit the participation of some financiers. If 
the ESCO makes its best effort to secure offers from three financiers but fails, the government 
can accept fewer financial offers, and can accept the ESCO’s financing, if competitive with 
procurement history. The ESCO would be expected to provide justification and documentation of 
the process.   

Verifying the competitiveness of the ESCO’s financing offer without other offers for comparison 
would be more difficult. Although the government can compare a single offer to past project 
financing on the basis of APR, direct comparison of two or three offers for the project would 
provide more conclusive data to auditors.  

Small project size can also limit financiers’ interest, but the program-wide standardization, 
transparency, and competitive process engender improved opportunities for financiers to 
aggregate several projects to achieve proportions more attractive to investors. 

2.3 Investor Deal Summary — Required Content 
The sections of the IDS template (1 through 12) are shown below, with a discussion of required 
content. The template should be modified as necessary to accommodate the individual project. 

2.3.1 Project Investment 

 

1. Project Investment  
 

ECM description 
 

Implementation 
expense ($) 

 
Markup (%) 

 
Implementation 

price ($) 

Percentage of 
implementation 

price (%) 
     
     
     
Totals    100 

 
 
The first section of the IDS shows implementation price for each energy conservation measure 
(ECM). Implementation price includes implementation expense (design and construction costs) 
plus the ESCO’s markup. The IDS can be prepared only after the DES has been completed and 
the price quotations for design and construction have been obtained. Implementation prices are 
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contained in Super ESPC Schedule DO-2. The total financed amount equals total implementation 
price plus financing procurement price minus any payments listed in section 3 of the IDS. 

2.3.2 Key Project Dates 

2. Key Project Dates  
Key event Date 
a.  Period over which to hold firm:  
   (i) offered premium over index interest rate  
   (ii) financing procurement price  
b.  Anticipated delivery order award  
c.  Anticipated financial closing  
d.  Index rate lock   
e.  Notice to proceed w/constructiona  
f.  Construction progress milestonesa  

25% completion  
50% completion  
75% completion  
100% completion  

g.  Government acceptance   
aThe ECM Progress Schedule (required in the final proposal per 
H.24.1.A.2.b.10) may be substituted for these items. 

This section gives target 
dates upon which financiers 
will build their offers. 

The financing provider will 
be selected in advance of 
delivery order award and 
financial closing. Prospective 
financiers are asked to 
provide quotes on the 
premium component of the 
interest rate and the 
financier’s portion of the 
financing procurement price 
and to hold those quotes firm 
until a specified date that 
would allow time for the 
ESCO and agency to finalize 
negotiation and award of the 
delivery order. 

Since in most cases neither 
ESCOs nor financiers have a cost-effective way to hedge the risk of changes in the index 
component of the project interest rate between when the financing offer is selected and the date of 
closing on the permanent financing, agencies are advised to let the index portion of the interest 
rate float until financial closing. Closing on the permanent financing, award of the delivery order, 
and lock of the index rate may, but do not always, occur on the same date. The index interest rate 
can be locked a day or two before or after award without requiring any sort of hedge fee. 

Depending on the volatility of index interest rates, an agency may prefer to have the ESCO or 
financier purchase a hedge to lock the index rate when the financing offer is accepted instead of 
at financial closing (i.e., award) and include the cost of the hedge in the financing procurement 
price.  

Whether the index interest rate is held firm or allowed to float until closing, the ESCO and 
agency will be motivated to work together to achieve award by the target date so that the 
financing deal will hold. If a hedge is used to lock the index rate, the consequences of not 
achieving award by the target date are more severe if the index rate has risen by that time, 
because the expense of the hedge product will have been wasted, and the project as structured 
may not pay from savings given a higher index rate and more expensive financing. 

Generally the permanent financing closing occurs at the time of delivery order award. If so, 
proceeds of the financing are generally assigned to a fiduciary, who invests the funds 
conservatively while they are held in escrow. The fiduciary ensures that the government has 
issued the notice to proceed with construction (NTP) and that specified construction milestones 
are met before the ESCO may draw the corresponding progress payments to cover design and 
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construction from the financing. Until then, the ESCO uses its own working capital to develop the 
project and fund design activities.  

After NTP, progress payments from the financing can be drawn to replenish the ESCO’s working 
capital and pay for the design, equipment, and construction subcontractors necessary to 
implement the project. During the implementation period (between award and acceptance—also 
called the construction period) the fiduciary pays the interest that accrues on the financing. Since 
interest paid to the investor exceeds interest earned on the funds held in escrow, funds assigned to 
the fiduciary at closing must be sufficient to cover the difference (called capitalized construction-
period interest) as well as ESCO progress payments. After agency acceptance of the operating 
project, the ESCO draws the final payment from the financing, and the agency begins making 
debt-service payments of principal and interest, plus the amount due for performance-period 
services provided by the ESCO. 

The foregoing describes the most common form of federal ESPC financing. ESPC financing may 
alternatively be structured as two loans. Options for the second funding source include a short-
term construction loan taken at the time of delivery order award and drawn upon as milestones 
are completed, or use of ESCO working capital in lieu of a construction loan. In the two-loan 
scenario, the permanent financing closes after project acceptance and is applied to retire the 
construction loan or replenish ESCO’s working capital. Financiers can model the financing in 
both ways to determine which is to the government’s advantage. Whether structured as two loans 
or one, interest accrues during the construction period and the amount of construction-period 
interest is capitalized as part of the financing procurement price. 

Taking the permanent financing at award, instead of at project acceptance, is most common 
because it avoids a costly hedge product to cover index rate risk between award and a later 
permanent financing closing date. Although capitalized construction-period interest is higher if 
the permanent financing is taken at award, the incremental cost is generally less than the hedge 
cost would be.  

The financing reforms accommodate any of these options, and the structuring of the financing 
will affect the financier’s quotes on the premium component of the interest rate and the 
financier’s portion of the financing procurement price. 

2.3.3 Schedule of Payments That Will Reduce the Total Financed Amount  

Payments that will reduce the financed amount are to be specified in section 3 of the IDS. Such 
payments could include utility rebates and other energy-conservation incentives and pre-
performance-period payments (P4s). 
 

3.  Payment to Reduce Total Financed Amount 
Type of payment Amount ($) Anticipated date 
a.  Pre-performance-period payment    
b.  Utility rebate    
c.  Other ECM financial incentive (i.e. state 
system benefit fund)    

 

P4s are remitted by the government to the ESCO after award of the contract and before or at 
acceptance of the ESPC project — early enough in the process to reduce the amount financed by 
displacing progress payments. These payments are shown in “Year 0” on Schedule DO-1. Like all 
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other ESPC payments, P4s must come from savings. Savings generated during the construction 
period are commonly paid to the ESCO as a P4. A variety of one-time savings from expenses 
avoided because of the ESPC can also be applied as P4s. (For more information on one-time 
savings, see the Practical Guide to Savings and Payments, Sections 3.6, 4.4 and 5.5.)  

2.3.4 ESCO’s Portion of Financing Procurement Price  

Section 4 shows the ESCO’s portion of the financing procurement price. This includes the 
ESCO’s effort and expenses associated with procuring financing, such as the cost of payment and 
performance bonds, cost of effort, and other closing costs and fees. The financier’s portion of 
financing procurement price should not be included in this amount. 
 

4.  ESCO’s Portion of Financing Procurement Price Amount ($) 
ESCO's portion of financing procurement price, (e.g., payment and 
performance bonds, contractor costs for arranging financing, etc.)  

2.3.5 Analysis of Risk of Interrupted Payments Due to Savings Shortfall 

Sections 5 through 9 of the IDS summarize data that describe a risk of primary concern to the 
financier and investor — the risk that debt-service payments will be interrupted. In federal 
ESPCs, the government may reserve the right to withhold payments if verified savings fall short 
of the guarantee. Some financiers have perceived this risk to be great enough to warrant relatively 
high premiums. This analysis will reveal what the actual risk of payment interruption is, which, 
depending on the project, may be modest or even negligible. Ensuring that this information is 
communicated clearly will enable prospective financiers to base their offers on a realistic 
assessment of their risk. 

The risk of debt-service payments being interrupted because of savings shortfalls is mitigated by 
a “safety net” built into most federal ESPCs, which is calculated in section 6 of the IDS. Another 
mitigating fact is that in most ESPCs a large percentage of the guaranteed savings are not at risk 
at all or have a low risk, because of the terms of the negotiated contractual agreement, including 
the M&V plan. IDS sections 5, 6, and 8 show the proportions of project savings in at-risk, low-
risk, and no-risk categories. The financier should also be aware that ESCO services to the agency 
during the performance period are part of most ESPCs, and the government’s payments for those 
services constitute significant protection of the government’s debt-service payments. Data 
characterizing this aspect of the project is shown in IDS sections 7, 8, and 9. 

2.3.6 Assessing Risk Associated With Guaranteed Savings 

Showing where savings are coming from is the first step in assessing the risk that achievement of 
guarantee savings could be disputed and cause the government to withhold debt service 
payments. The risk is based primarily on the type of M&V required to verify savings rather than 
on the type of ECM. Three categories characterize the degree of this risk: 

• No risk — Savings in energy-related operations and maintenance (O&M) that are 
firm and stipulated, for example, when a maintenance contract can be discontinued 
because of the ESPC. 

• Low risk — Savings based on stipulated values such as, for a lighting retrofit, 
agreement that savings will be credited based on a set number of operating hours and 
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kW savings per fixture, and periodic verification that fixtures are in place and 
functioning. Most savings subject to verification using M&V Option A methods 
belong in this category. 

• At risk — Savings subject to ongoing measurements, normally using M&V Options 
B, C, or D.  

Section 5 of the IDS summarizes the risk associated with the guaranteed project savings in the 
first three years of the performance period. 

5.  Summary Risk Analysis on Guaranteed Cost Savings (Payment Stream) 
 Year 1 Year 2 Year 3 

Guaranteed annual cost savings $ % $ % $ % 
aAt risk  
bLow risk  
cNo risk  
Total guaranteed savings  

aGuaranateed savings “at risk” are subject to verification by ongoing measurements, such as M&V Options B, 
C, and D. 
bLow-risk guaranteed savings are subject to annual verification that ECM is in place and functioning, and 
savings from ECMs verified by M&V Option A. 
cNo-risk guaranteed savings are from energy-related O&M. 

More information on M&V and Options A, B, C, and D are available in the FEMP M&V 
Guidelines, in Detailed Guidelines for Use of M&V Option A, and in other resources on FEMP’s 
web site at www.eere.energy.gov/femp/financing/superespcs_mvresources.cfm. 

Examples of risk assessments on a number of Super ESPC ECMs are given in Appendix D of this 
report. 

2.3.7 The ESCO’s Built-In “Safety Net” 

Section 6 of the IDS quantifies the “safety net” that most ESCOs build into their final proposals. 
The ESCO estimates project savings as accurately as possible, then in most cases guarantees less 
than 100% of the estimated savings. The difference between estimated and guaranteed savings 
represents a decreased risk of a savings shortfall. 
 

6.  Comparison of estimated and guaranteed cost savings  
Amount by which annual estimated cost savings exceed guaranteed cost savings  

(Values for Year 0, no escalation applied) 
Total project $ % 

Total estimated savings    

Total guaranteed savings   

Amount total estimated savings exceeds total guaranteed savings    

Savings in at-risk category   

Estimated at-risk savings    

Guaranteed at-risk savings   

Amount estimated at-risk savings exceeds guaranteed at-risk savings   
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2.3.8 Government Payments for Performance-Period Services 

Government payments to the ESCO for performance-period services assigned to the ESCO in the 
ESPC contract, such as M&V, O&M, repair and replacement, and training, are shown in 
section 7. These payments are separate and distinct from the implementation price and are not 
included in the financed amount. Performance-period payments are, however, included in the 
overall ESPC payment stream, can mitigate the financier’s risk, and are a factor that should 
influence the pricing of the financing offer. 
 

7.  Payments for Performance-Period Services 

  Amount ($) 
Anticipated start 

date 

Frequency of payments 
(monthly, quarterly, 

annual)  
Total performance-period services 
payment   

 

2.3.9 Mitigation of Risk by Payments for Performance-Period-Services 

Investors generally require first rights to the entire government payment stream to minimize the 
risk of defaults on debt service. The payments are generally assigned to a fiduciary who sends 
part of the payment to the ESCO for performance-period services, with the rest of the payment 
comprising debt service of interest and principal. In the event of a savings shortfall, the 
government could reduce payments to compensate. To prevent default on the debt service 
payments, the fiduciary could divert the performance-period-services portion of the government’s 
payments to debt service. Through the assignment of claims, the investor’s position is superior to 
the ESCO’s, and debt service is protected as long as the reduction in the payment stream does not 
exceed the portion of the government’s payments originally intended for the ESCO. 

IDS section 8 compares at-risk guaranteed savings to performance-period-services payments that 
could be withheld by a fiduciary to cover debt service. This comparison gives the prospective 
financier a realistic perspective on the financial risk represented by a federal ESPC.  

The percent shortfall in at-risk savings, and corresponding reduction in the payment stream, that 
could occur without affecting debt service is determined by dividing the performance-period-
services payment by the at-risk guaranteed cost savings value. For example, if the performance-
period-services payment is $10,000 and at-risk savings is $13,500, there could be a 74% shortfall 
($10,000 divided by $13,500) in at-risk savings and corresponding reduction in government 
payments before the debt-service portion of government payments would be affected.  

 

8.  Savings Shortfall Required Before Exceeding Payment for ESCO Performance-Period 
Services 

 Year 1 Year 2 Year 3 
At-risk guaranteed savings ($)  
Performance-period services payment ($)  

Percent shortfall in at-risk savings before 
performance-period-services payment is exceeded   
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2.3.10 Summary Risk Assessment 

IDS section 9 is to describe the events that would cause the government to withhold payments 
and the probability of their occurrence. Prospective financiers will need to know that although 
savings shortfalls have occurred in federal ESPCs, to our knowledge, the government has never 
withheld payments. In each case the government accepted the ESCO’s remedy and the restoration 
of guaranteed savings. The government would not be expected to withhold payments unless there 
were a significant savings shortfall and the ESCO failed to fulfill its obligations to remedy the 
problem.  

 

9.  Events Required to Trigger Government Withholding of Payments and Likelihood of 
Occurrence 

[Text — Brief narrative describing post-acceptance events required to trigger government withholding of 
payments and likelihood of occurrence of those events.] 

 

2.3.11 Specification of Financial Index 

All financing offers are to be based on the financial index specified in IDS section 10. 

 

10. Applicable Financial Index (i.e. U.S. Treasury, Swap Rate, etc.)  

 

 

 

2.3.12 Risk and Responsibility Matrix 

 

11. Risk Assignment Summary:  Refer to Completed Risk and Responsibility Matrix 

[Attach completed Risk and Responsibility Matrix.] 

 

Each party to an ESPC contract bears a share of the risk and responsibility. During ESPC project 
development, the government and the ESCO work through the issues considering the level of risk 
they are willing or able to assume, the responsibilities associated with the risk, and the 
consequences of failing to fulfill those responsibilities. Resolution of these issues is documented 
in the Risk and Responsibility Matrix, which addresses performance, operational, and financial 
risks and becomes part of the contract.  
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The Risk and Responsibility Matrix is available on FEMP’s web site at 
www.eere.energy.gov/femp/financing/superespcs_espcbasicsp2.cfm. 

The financier may have an interest in which party is assigned certain risks and responsibilities if 
they are related to any potential for disputes to arise or for payments to be withheld. For example, 
the ESCO is always responsible for maintenance of ECMs in ESPC, but often the government’s 
staff are used to perform the maintenance actions specified by the ESCO. If savings shortfalls 
occur in this case, the risk of government payments being withheld is reduced, because the 
maintenance logs may trace the problem to the government.    

2.3.13 Other Terms and Conditions 

12. Applicable Financing Terms and Conditions (as required) 

 

In consultation with the government, the ESCO may use section 12 to specify terms and 
conditions that are not addressed elsewhere in the IDS. Agencies are expected to use their own 
judgment in considering provisions such as the following, or others. 

• Make-whole — Detailing the government’s liability in case of termination for 
convenience decreases the financier’s uncertainty. This provision has been included 
in Super ESPCs and resulted in lower interest rates than obtained for other awards 
made during the same time period.  

• No-offset — The working group that recommended the reforms described in this 
report does not recommend waiving the government’s customary offset rights. 
However, some agencies have done so to gain more favorable interest rates on their 
ESPCs. 

• Acceptance certificates — Financiers consider the unwillingness of government COs 
to issue acceptance certificates for completed ESPC projects to be a significant 
liability. Agencies could work with their organizations to ensure that these 
certificates would be issued. 

2.3.14 Other information 

The ESCO and agency may include additional information at their discretion, such as the 
following. 

• Agency history — Financiers’ experience of late ESPC payments, which represent a 
significant cost to them, are priced into premiums by many financiers. Providing a 
verifiable history of on-time payments to financiers could assure them that they will 
not bear the cost of late payments. 

• ESCO financial strength — A major factor in evaluating the risk of financing an 
ESPC is the financial strength of the ESCO. We assume that financiers will evaluate 
the ESCO’s financial standing according to their own established practices. However, 
we understand that many financiers would prefer to see three years of audited 
financial statements on the ESCO. 
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2.4 Government Review of IDS 
The ESCO will send the completed IDS electronically, in Microsoft Word format, along with an 
ESCO point of contact, to the agency CO, DOE CO, and DOE COR for review before sending it 
to prospective financiers to solicit their offers. The ESCO will request a government review and 
comment period of not less than one week. Government review is intended to verify that the IDS 
conveys accurate information and communicates the true, and generally modest, repayment risk 
investors face on these projects. The government will also provide information or guidance where 
needed for completion of the IDS, such as the amount and schedule of a P4. Government review 
of the IDS can be completed quickly and will prevent delays later in the process that would result 
from providing inaccurate information to prospective financiers. 

2.5 Submission of Financing Offers Using SFOs 
All financiers’ offers must be submitted to the ESCO by the due date specified in the IDS, on the 
financier’s letterhead, in electronic pdf format. The offers must be in the form of a Standard 
Financing Offer, based on the SFO template provided by the government. (See Appendix E.) 
Additional data that may be unique or specific to the project may also be included.  

2.5.1 Standard Financing Offer — Required Content 

A template for the SFO is provided to ensure that the offers contain all information required to 
conduct a proper evaluation of the offer, and to facilitate such an evaluation. The SFOs prepared 
by the prospective financiers should include the following minimum required content. 

1.  Narrative description of financing package that communicates a full understanding of the 
financing offer, addressing issues such as the following. 

a. Third-party or internal financing of capitalized construction-period interest 

b. Establishment of escrow or trust accounts for construction draws, performance-period 
administration, or other purposes 

c. Timing of project financing closing and date certain for initiation of repayments (if 
applicable) 

d. Timing of government payments, such as monthly, quarterly, annually in advance, 
monthly in arrears, etc. 

2.  Implementation price used in developing the offer (confirm that the value from IDS was used) 

3.  Itemized Financing Procurement Price. Itemize all up-front charges that flow to financing 
procurement price (which will be shown in Schedule DO-3 of the ESCO’s final proposal), such as 
the following. 

a. Itemized charges for any fees, professional services, etc., required by the financier to 
complete the transaction 

b. Capitalized construction-period interest. State all interest rates that apply and any 
assumptions not specified in the IDS. Include hard copy and an Excel file showing the 
calculations used to determine capitalized construction-period interest. 
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c. Hedge costs (only applicable if the IDS specifies that the index portion of total project 
interest rate is to be held firm until closing along with premium over index and financing 
procurement price) 

d. ESCO’s portion of the financing procurement price, provided by the ESCO in the IDS. 
(This covers the ESCO’s price for arranging financing, pass-through of payment and 
performance bond costs, and any other applicable and documented costs.) 

4.  Pre-performance-period payments (P4s) (from the IDS)  

5. Total amount financed (implementation price plus financing procurement price minus P4s)  

6.  Summary of the financing offer including: 

a. The date to which all aspects of the offer are held firm (from the IDS)  

b. Premium over index interest rate (annual); or, if government specified in the IDS that the 
index portion of the interest rate will be held firm until closing, then this should be the 
total annual interest rate, indicating values of both index and premium. 

c. Financier’s portion of financing procurement price.  

d. Term of the loan (months), which is also the performance-period term. 

e. An amortized schedule of government debt service payments, with calculations 
(submitted both as hard copy and electronic Excel file). 

f. Backup for value of capitalized construction-period interest, electronically in Excel 
format, including all supporting calculations. 

2.5.2 Interpolated Index Interest Rates 

To ensure that all financing offers will be directly comparable and facilitate their evaluation, all 
financing offers will be based on the index specified by the government and the ESCO in the IDS. 
Financiers are to base their offers on an index maturity equal to the performance-period term (i.e., 
for a 17-year performance period use an index having a maturity of 17 years). If the performance 
period is not exactly equal to any maturity of a specific index, then it is recommended that a 
smoothed cubic spline fit be used to approximate the rate curve. This method allows the 
interpolation of interest rates for given maturities even when no paper was sold at those 
maturities. Appendix F presents more information on calculating a cubic spline fit.  

2.6 Government Evaluation of Financing Offers  
The ESCO will submit all received SFOs as electronic files in pdf format to the federal agency, 
DOE CO, and DOE COR, and request that the government complete its evaluation in not less 
than one week. The ESCO will provide points of contact for its own organization and for each 
financier that has submitted an offer.  

The principal element of the government’s evaluation is calculating the annualized percentage 
rate (APR) of each financing offer. APR is a percentage calculation that reflects the total cost of a 
loan (interest plus fees) on an annual basis. The APR calculated by the government on financing 
offers includes the base index interest rate, the premium over index, and the up-front financing 
procurement price. The APR is invariably higher than the interest rate quoted by the financier for 
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the loan, but more accurately reflects the total cost of credit. It also provides a reliable benchmark 
for comparing competitive loan offers.  

APR can be used to compare current financing offers to FEMP’s data base of past Super ESPC 
awards by taking the index rate out of the calculation, which leaves premium and financing 
procurement price — the elements of total financing cost that can actually be controlled. If 
calculated APRs of competing offers appear to be inexplicable, or if the ESCO’s best efforts 
resulted in only one SFO, the government will evaluate whether the APRs for the offers are in the 
program-wide competitive range.  

Government evaluation of financing offers will provide straightforward, quantified data to inform 
the ESCO’s selection of a financing offer, as well as assuring transparency in the financing 
transaction. FEMP routinely evaluates Super ESPC financing offers using a web-based calculator 
designed for this purpose. The calculator and the methodology are described in Appendix F. 
FEMP’s technical team can turn around its evaluations in one day; if many financing offers are 
ready for evaluation at the same time, a week may be required.  

The government reserves the right to contact prospective financiers to ask questions or seek 
clarification on issues related to the offer — but not to negotiate with the financier. Open 
communication between the government and financiers is intended to assure the transparency 
required to demonstrate and document due diligence in determining fair and reasonable pricing. 
Any communications between financiers and the government will include the ESCO, unless the 
ESCO waives participation.  

2.7 ESCO Recommendation of Financing Offer 
Using the government’s APR evaluation as one criterion, the ESCO will select and recommend a 
financing offer. Selections based on APR require no further justification; selections based on 
other criteria, such as the financier’s other terms and conditions, can be justified.  

DOE offers no prescribed method to reach agreement on the selection of the finance offer. The 
development of an ESPC is a continual series of consensus agreements on all aspects of the 
project. In the interest of transparency and auditable due diligence, the ESCO shares information 
about the offers, recommends a selection, and gives the government the opportunity to agree. The 
ESCO selects the financing offer, with or without government agreement. However, during final 
negotiations the government considers all aspects of the ESCO’s final proposal offer, and only 
issues an award if an acceptable project can be negotiated. 

2.8 Selection Memorandum and Certification 
After selecting a financing offer, the ESCO prepares a selection memorandum describing the 
competition, number of offers solicited and received, rationale for selecting the financier, and 
why the selection is the best value for the project. This process may be subject to audit by the 
government. 

The ESCO shall certify to the government that the contents of the selection memorandum are 
true, correct, and in accord with best business practices. 
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2.9 Final Proposal Based on Selected Financing Offer 
The ESCO completes the final proposal using the conditions reflected in the selected financing 
offer. The process of finalizing contract award remains the same. The government, financier, and 
ESCO work through the iterative financial analyses and adjustments that are commonly required 
to achieve positive cash flow during final negotiations.  

Any differences in financing procurement price or premium over index between the ESCO’s 
financing offer shown in Schedule DO-3 of the final proposal and the selected financing offer 
will be justified by the ESCO (documentation via e-mail or letter is acceptable).  

The ESCO submits the IDS, SFO, selection memorandum, and certification with the price 
proposal in the final proposal, which becomes a part of the delivery order award. 
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Appendix A 

APPENDIX A —  
SUPER ESPC IDIQ MODIFICATIONS RELATED TO FINANCING (H.27) 

 
 

This appendix shows Section H.27 of the Super ESPC IDIQ as modified in 
FY 2005. Section H.27 defines requirements related to financing. 

 
 
H.27 REQUIREMENTS FOR COMPETITIVE FINANCING ACQUISITION  
 

H.27.1     Investor Deal Summary (IDS) 

The contractor shall submit the IDS (Attachment 9), along with the 
Contractor’s Point of Contact, electronically in Microsoft Word format, to the 
Agency Contracting Officer, DOE CO and COR after completion of the DES. 

H.27.2     Competitive Financing Offers Based on Investor Deal Summary and 
Standard Financing Offers 

(a) The contractor shall solicit and select financing offers from the commercial 
market place through a competitive process. This process must incorporate the 
final IDS and require the financing offers to be in the form of the Standard 
Financing Offer (SFO) as set out in Attachment 10 to this Contract. Once this 
process is completed and a selection is made, the Contractor shall prepare a 
Selection Memorandum describing the selection process including the number 
of offers solicited and received, the rationale for selecting the financier, and the 
reasons why the selection is the best value for the project. This process may be 
subjected to audit by the government. 

(b) The Contractor shall certify to the Government that the contents of the 
Selection Memorandum are true and correct and in accord with best business 
practice. 

(c) The Contractor shall submit the IDS, SFO, Selection Memorandum and 
certification with its Price Proposal in the Final Proposal (H.24.2(d)). 
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APPENDIX B —  
TEXT FOR SUPER ESPC DO RFPS TO IMPLEMENT RECOMMENDATIONS OF 

FINANCING COST REDUCTION WORKING GROUP 
 
 

Finance Related DO RFP Provisions 
 

 
 

H27.2   Three Competitive Financing Offers Based on Investor Deal Summary (IDS) 
 
The items listed herein supercede those specified in Section H.27.2 of the IDIQ contract. 
 
(a) The Contractor shall solicit financing offers from at least three financing sources. 

The process must incorporate the final IDS and, at Contractor discretion, other 
project documentation that financiers request. Contractors that finance projects 
internally may count themselves as one of the three sources solicited. All 
resulting offers shall be submitted to the Contractor by the specified due date and 
contain, at least, the content defined in the Standard Financing Offer (SFO) as set 
out in Attachment 10 of the contract. Upon receipt the Contractor shall submit all 
resulting SFOs electronically in pdf format to the Federal agency and DOE CO 
and COR. When submitting the SFOs the Contractor shall provide a point of 
contact and shall request an agency evaluation period of not less than one week. 
Any communications with financiers desired by the Government (for 
clarifications, explanation of terms and conditions, etc.) shall be conducted 
jointly by Contractor and Government with the financier, unless the Contractor 
waives participation.  

 
H27.3 Government Evaluation of Financing Offer APRs 
 
The items listed herein are in addition to those specified in Section H.27 of the IDIQ 

contract. 
 
Although the Contractor is free to estimate the annualized percentage rate (APR) of 
financing offers using methodologies of its own choice, the Government will determine 
the APRs of all SFOs using its own transparent methodology, and provide that 
information to the Contractor. If the Contractor’s best efforts to solicit three financing 
offers resulted in only one SFO, the Government will evaluate whether the APR for that 
offer is in the program-wide competitive range. If multiple SFOs are received but their 
APRs appear to be inexplicable, the Government will evaluate whether the APRs are in 
the program-wide competitive range. 
 
H27.4   Contractor Recommendation of Financing Offers 
 
The items listed herein are in addition to those specified in Section H.27 of the IDIQ 

contract. 
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The Contractor shall recommend and justify the financing offer selection, considering the 
Government’s evaluation of APR and, where applicable, program-wide competitive 
range. The Government acknowledges that criteria beyond its own, such as the 
financier’s other terms and conditions, have importance, and selections based on other 
criteria can be justified.  
 
H27.5   Final Proposal Based on Selected Financing Offer 
 
The items listed herein are in addition to those specified in Section H.27 of the IDIQ 

contract. 
 
(a) 

(b) 

(c) 

(d) 

The Contractor shall base its final proposal on the selected financing offer. The 
Government acknowledges that iterative financial analyses are common during the 
final proposal negotiations and award phase, in order to achieve positive cash flow 
after aspects of the project have changed (index portion of interest rate, P4 funds 
available, etc.), causing other aspects (the ECM bundle, performance-period term, 
etc.) to change as well. The Contractor and selected financier shall work through 
these iterations with the Government. The Contractor shall justify any differences 
between the Contractor financing offer proposed on Schedule DO-3 and the financing 
offer selected per this section. 

 
Once the selection process is complete and a selection is made, the Contractor shall 
prepare a Selection Memorandum describing the selection process including the 
number of offers solicited and received, the rationale for selecting the financier, and 
the reasons why the selection is best value for the project.  This process maybe 
subject to audit by the government. 

 
The Contractor shall certify to the Government that the contents of the Selection 
Memorandum are true and correct and in accord with best business practice. 

 
The Contractor shall submit the IDS, SFO, Selection Memorandum and certification 
with its Price Proposal in the Final Proposal (H.24.2 (d)). 

 
 

 B - 2 



Appendix C 

APPENDIX C — INVESTOR DEAL SUMMARY TEMPLATE 
 
 
Project:   
 
Date:   
 
ESCO:   
 
 
 

1. Project Investment  
 

ECM description 
 

Implementation 
expense ($) 

 
Markup (%) 

 
Implementation 

price ($) 

Percentage of 
implementation 

price (%) 
     
     
     
Totals    100 

 
 
 

2. Key Project Dates  
Key event Date 
a.  Period over which to hold firm:  
   (i) offered premium over index interest rate  
   (ii) financing procurement price  
b.  Anticipated delivery order award  
c.  Anticipated financial closing  
d.  Index rate lock   
e.  Notice to proceed w/constructiona  
f.  Construction progress milestonesa  

25% completion  
50% completion  
75% completion  
100% completion  

g.  Government acceptance   
aThe ECM Progress Schedule (required in the final 
proposal per H.24.1.A.2.b.10) may be substituted for these 
items.  
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3.  Payment to Reduce Total Financed Amount 
Type of payment Amount ($) Anticipated date 
a.  Pre-performance-period payment    
b.  Utility rebate    
c.  Other ECM financial incentive (i.e. state 
system benefit fund)    
 
 
 

4.  ESCO’s Portion of Financing Procurement Price Amount ($) 
ESCO's portion of financing procurement price (FPP), (e.g., payment 
and performance bonds, contractor costs for arranging financing, etc)  
 
 
 

5.  Summary Risk Analysis on Guaranteed Cost Savings (Payment Stream) 
 Year 1 Year 2 Year 3 

Guaranteed annual cost savings $ % $ % $ % 
aAt risk  
bLow risk  
cNo risk  
Total guaranteed savings  

 
aGuaranateed savings “at risk” are subject to verification by ongoing measurements, such as M&V Options B, 
C, and D. 
bLow-risk guaranteed savings are subject to annual verification that ECM is in place and functioning, and 
savings from ECMs verified by M&V Option A. 
cNo-risk guaranteed savings are from energy-related O&M. 
 
 
 

6.  Comparison of estimated and guaranteed cost savings  
Amount by which annual estimated cost savings exceed guaranteed cost savings  

(Values for Year 0, no escalation applied) 
Total project $ % 

Total estimated savings    

Total guaranteed savings   

Amount total estimated savings exceeds total guaranteed savings    

Savings in at-risk category   

Estimated at-risk savings    

Guaranteed at-risk savings   

Amount estimated at-risk savings exceeds guaranteed at-risk savings   
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7.  Payments for Performance-Period Services 

  Amount ($) 
Anticipated start 

date 

Frequency of payments 
(monthly, quarterly, 

annual)  
Total performance-period services 
payment   

 
 

8.  Savings Shortfall Required Before Exceeding Payment for ESCO Performance-Period 
Services 

 Year 1 Year 2 Year 3 
At-risk guaranteed savings ($)  
Performance-period services payment ($)  

Percent shortfall in at-risk savings before 
performance-period-services payment is exceeded   

 

 

9.  Events Required to Trigger Government Withholding of Payments and Likelihood of 
Occurrence 

[Text — Brief narrative describing post-acceptance events required to trigger government withholding of 
payments and likelihood of occurrence of those events.] 

 

 

10. Applicable Financial Index (i.e. U.S. Treasury, Swap Rate, etc)  

 
[ All financing offers are to be based on the financial index specified here.] 

 
 

11. Risk Assignment Summary:  Refer to Completed Risk and Responsibility Matrix 

[Attach completed Risk and Responsibility Matrix.] 
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APPENDIX D — EXAMPLES OF RISK ANALYSIS OF SUPER ESPC ECMS 
C.  Examples of Risk Analysis of Super ESPC ECMs 

Annual Cost Savings 
Summary Savings by Risk Classification 

Pro-
ject 

ECM 
No. ECM Description Invest-

ment 
Annual 
Energy 

Cost 
Savings 

Energy-
Related 

Cost 
Savings 

Total 
Annual 

Cost 
Savings 

M&V 
Option No-Risk 

Savings   
(O&M) 

Low-
Risk 

Energy 
Savings 

At-Risk 
Energy 
Savings 

Rationale for savings risk levels 

16 1 Lighting Upgrade $272,773 $28,939 $3,402 $32,341 A $3,402 $28,939 $0 

O&M: Fully stipulated.  Energy: Fully 
stipulated after one-time post-installation 

measurement. 

16 2 Water Conservation $6,689 $567 $0 $567 A $0 $567 $0 Energy (water savings): Fully stipulated. 
            Project Totals: $3,402 $29,506 $0   
            Project Totals: 10% 90% 0%   

18 1 
Boiler retrofit/radiant 
heating $150,922 $6,449 $0 $6,449 A, B $0 $3,690 $2,700 

Energy: Low-Risk fully stipulated.  At-Risk 
have continuous energy usage 

measurements. 

18 4 Lighting $478,434 $49,763 $10,177 $59,940 A $10,177 $49,763 $0 

O&M: Fully stipulated.  Energy: Fully 
stipulated after one-time post-installation 

measurement. 

18 5 Generator installation $892,702 $122,348 -$5,000 $117,348 B -$5,000 $122,348 $0 
Low-Risk due to potential, although small, of 

generator failure. 

18 6 Rate change $5,000 $86,022 $0 $86,022 A $86,022 $0 $0 
Only risk to savings occurs because ESCO 

has O&M responsibility for generator. 
            Project Totals: $91,199 $175,801 $2,700   
            Project Totals: 34% 65% 1%   

40 5 GB IRS Lighting Retrofit $156,514 $7,326 $2,173 $9,499 A $2,173 $7,326 $0 

O&M: fully stipulated.  Energy: fully 
stipulated after one-time post-installation 

measurement. 

40 5 GB Courths Light Retrofit $72,106 $4,789 $723 $5,512 A $723 $4,789 $0 

O&M: fully stipulated.  Energy: fully 
stipulated after one-time post-installation 

measurement. 

40 5 RA Fed Bldg Light Retro $254,536 $13,881 $4,101 $17,982 A $4,101 $13,881 $0 

O&M: fully stipulated.  Energy: fully 
stipulated after one-time post-installation 

measurement. 

40 3 RA Fed Bldg EMS $432,791 $21,966 $0 $21,966 D $0 $21,966 $0 
Energy: Full stipulation based on calibrated 

simulation. 

40 1 
RA Fed Bldg Chlr/Blr 
Replacmt & Rate Change $904,131 $53,998 $0 $53,998 A $0 $53,998 $0 

Energy: Fully stipulated after one-time post-
installation performance measurement. 
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40 5 WI Light Retrofit $77,698 $7,296 $943 $8,239 A $943 $7,296 $0 

O&M: fully stipulated.  Energy: fully 
stipulated after one-time post-installation 

measurement. 
40 8 WI Motor Replacemt $13,332 $323 $0 $323 A $0 $323 $0 Energy: Fully stipulated. 

40 2 WI Chiller Replacemt $306,923 $2,343 $0 $2,343 A $0 $2,343 $0 
Energy: Fully stipulated after one-time post-

installation performance measurement. 

40 5 WN Crthse Light Retrofit $279,771 $14,773 $3,820 $18,593 A $3,820 $14,773 $0 

O&M: fully stipulated.  Energy: fully 
stipulated after one-time post-installation 

measurement. 

40 8 
WN Crthse VFD-S/R 
Fans $93,650 $7,869 $0 $7,869 A $0 $7,869 $0 Energy: Fully stipulated. 

            Project Totals: $11,760 $134,564 $0   
            Project Totals: 8% 92% 0%   

45 5 Lighting (Ab,Gr,Ja) $282,081 $42,928 $3,964 $46,891 A $3,964 $42,928 $0 

O&M: fully stipulated.  Energy: fully 
stipulated after one-time post-installation 

measurement. 

45 8 Airside VFDs $258,307 $38,970 $0 $38,970 B $0 $0 $38,970 

Energy: Usage measured continuously over 
Year 1 to verify savings and stipulated 

thereafter.  

45 2 Chillers $704,680 $25,117 $7,000 $32,117 A $7,000 $25,117 $0 
Energy: Spot measure system performance 

in Year 1, stipulate thereafter. 

45 5 Lighting (Mo,Pa,Tu) $609,345 $72,109 $9,956 $82,065 A $9,956 $72,109 $0 

O&M: fully stipulated.  Energy: fully 
stipulated after one-time post-installation 

measurement. 
            Project Totals: $10,964 $68,045 $38,970   
            Project Totals: 9% 58% 33%   

52 2 
Chiller upgrade (convert 
to variable speed) $1,183,502 $113,302 $0 $113,302 B $0 $0 $113,302 

Energy: Spot measurements of performance 
for lead (annual) and secondary (one-time) 
chillers.  Continuous measurement of chiller 

run times. 

52 3 
Controls upgrades (9 
bldgs) $484,714 $76,899 $0 $76,899 B $0 $0 $76,899 

Energy: Continuous measurement of run-
times. 

52 5 
Lighting upgrades (8 
bldgs) $980,574 $125,598 $0 $125,598 A $0 $125,598 $0 

Energy: Fully stipulated after one-time post-
installation performance measurement. 

52 11 Daylighting (23-27) $48,644 $3,148 $0 $3,148 A $0 $3,148 $0 
Energy: Fully stipulated after one-time post-

installation performance measurement. 
52 11 Daylighting (20-6) $52,043 $4,663 $0 $4,663 A $4,663 $0 $0 No-Risk savings are energy: Full stipulation. 

            Project Totals: $4,663 $128,746 $190,201   
            Project Totals: 1% 40% 59%   

                        
                   Across Project Totals: $121,988 $536,662 $231,871   
                   Across Project Totals: 14% 60% 26%   
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APPENDIX E —  
STANDARD FINANCING OFFER TEMPLATE 

Financier Note:  SFO is to be submitted on company letterhead. 
 
 

Project:   

Date:   

ESCO:   

 

Narrative description of finance package: 

 
Financier Note: This section is intended to communicate full understanding of the finance offer, 
addressing issues such as: 
• Third party or internal financing of capitalized construction-period interest costs 
• Establishment of escrow or trust accounts for construction draws, performance-period 

administration, or other purposes 
• Timing of project financing closing and date certain for initiation of repayments (if 

applicable)  
• Timing of Government payments (monthly, quarterly, annually in advance, monthly in 

arrears, etc.) 
 
 
 
 
 
 
 
 
 

Implementation Price (IP) (value from IDS): 

 

Itemized Financing Procurement Price (FPP): 

 
Financier Note: Itemize all up-front charges that flow to Financing Procurement Price (FPP) in 
Schedule DO-3 of the Contractor’s final proposal, such as: 
• All fees, professional services, etc. (itemize individually)  
• Capitalized construction-period interest (state all interest rate and other assumptions not 

specified in IDS) 
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• Hedge costs (only applicable if IDS indicates Government desires the index portion of 
total project interest rate to be held firm along with premium over index and FPP) 

• Plug figure for Contractor’s portion of FPP (price to arrange financing, pass-through of 
payment and performance bond cost, etc.;  value from IDS) 

 
 
 
 

Pre-performance-period payments (P4s, value from IDS):    

 

Total Amount Financed (IP + FPP – P4):    

 

Financial Summary:    

Date to which all aspects of the offer are held firm (from IDS):    

 

Premium over index interest rate (annual):    

Financier Note: If Government desires the index to be held firm, then specify project interest rate 
(annual). 
 

Financier portion of FPP :    

 
Financier Note:  Total FPP, less plug figure for Contractor’s portion 
 

Performance period (i.e., financing repayment) term (months):    

 
Financier Note: 

1. Schedule of Government debt service payments, electronically in Excel format, including 
all supporting calculations shall be provided with SFO. 

2. Backup for the value of capitalized construction period interest, electronically in Excel 
format, including all supporting calculations, shall be provided with SFO. 

All financing offers shall be based upon the applicable financial index specified in the IDS.  The 
maturity of the index rate shall be equal to the performance period term (i.e. 17-year 
performance period = 17-year index).  If the performance period is not exactly equal to the 
maturity of a specific index, then it is recommended that a smoothed cubic spline fit be used to 
approximate the rate curve.  This method allows the interpolation of interest rates for given 
maturities even when no paper was sold at those maturities. For a discussion of econometric 
techniques for fitting the term structure of interest rates, including bibliographic information, see, 
for example, Mark Fisher, Douglas Nychka, and David Zervos, "Fitting the Term Structure of 
Interest Rates with Smoothing Splines," Finance and Economics Discussion Series 95-1 (Board 
of Governors of the Federal Reserve System, January 1995). 
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APPENDIX F —  
CALCULATING INDEX RATE USING SPLINE INTERPOLATION AND 

APR CALCULATOR 
 
Calculation of Index Interest Rate Using Spline Interpolation 
 
Paragraph H.27.2 (c) of the IDIQ modifications states that all financing offers shall be based on 
the financial index specified in the IDS, and that the maturity of the index rate shall be equal to 
the performance period. For example, for an ESPC with a 17-year performance period, the index 
used should reflect a maturity of 17 years. 
 
At present, Treasury Yield Curve Rates, commonly referred to as Constant Maturity Treasury 
rates (CMTs), are the most widely used financial index. On the website 
http://www.ustreas.gov/offices/domestic-finance/debt-management/interest-rate/yield.html, the 
U.S. Treasury publishes the yield rates of CMTs with maturities of 1, 3, and 6 months and 1, 2, 3, 
5, 7, 10, and 20 years. The Treasury ceased publication of the 30-year constant maturity series in 
2002, but publishes a daily extrapolation factor which, when added to the yield of a 20-year 
CMT, provides an estimate for a theoretical 30-year rate. The extrapolation factor is available at 
http://www.ustreas.gov/offices/domestic-finance/debt-management/interest-
rate/ltcompositeindex.html. 
 
The theoretical yield of a 30-year CMT provides an additional point for the yield curve. However, 
since the terms of most ESPCs do not correspond to any of the published CMT maturities, 
interpolation is required. On the advice of Treasury, FEMP requires that the interpolation be 
performed with cubic splines (Adams, 2004). Splines are piecewise, third-order polynomials that 
connect a set of points, and are continuous in the first and second derivatives (Bartels et al., 
1998). 
 
Consider a cubic spline that fits n points . The spline will consist of 
n – 1 segments (1 through n – 1), where the j

( ) ( ) ( nn yxyxyx ,,,,,, 2211 K )
th segment connects points ( )jj yx ,  and 

( )11, ++ jj yx . Following the derivation presented by Press et al. (1992), the equation of the spline 
curve connecting these two points is: 
 
   . (1) 11 ++ ′′+′′++= jjjj yDyCByAyy
 
Here  and  are the second derivatives of the spline at the points jy ′′ 1+′′jy ( )jj yx ,  and 

( )11 ++jx , jy , respectively, and A, B, C, and D are given by the following: 
 

 
jj

j

xx
xx

A
−
−

=
+

+

1

1  (2) 

 
 AB −=1  (3) 
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The second derivatives are given by: 
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Equation (6) contains n unknowns,  through . Since there are n – 2 equations (one each for 
j = 2 through n – 1), two additional conditions are required. The most common assumption is to 
set  and  equal to zero, resulting in a so-called natural spline. 

1y ′′ ny ′′

1y ′′ ny ′′
 
To perform the interpolation, a natural spline fit is performed using daily CMT yields with 
maturities of 1, 2, 3, 5, 7, 10, and 20 years, and the theoretical yield of a 30-year CMT. Maturities 
of less than one year are not used because their yields do not seem to be continuous with the yield 
of longer-term CMTs. In any case, the average Super ESPC project term is 17 years, and no 
project has had a term of less than three years. 
 
FEMP has developed a web-based calculator to perform the interpolation based on the most 
recent Treasury yield curve rates. Since this calculator automatically obtains current yield curve 
data from the Treasury’s web pages, the only required input is the project term. Once this is 
entered, the calculator determines the index rate corresponding to that term. 
 
A web-based calculator for spline interpolation of interest rates will be available at 
http://www.eere.energy.gov/femp/financing/superespcs_contracttools.cfm. 
 
Calculation of Annual Percentage Rate 
 
In an ESPC, the financed amount (FA) is equal to the implementation price of the ECMs (IP) plus 
the financing procurement price (FP) minus any pre-performance-period payment (P4). In other 
words, FA = IP + FP – P4. This is financed at the project interest rate (r) for a period of time n 
equal to the project term. Annual percentage rate (APR) is defined as the rate of interest that 
would result in the same sum of payments over the project term, if the finance procurement price 
were not included in the financed amount, but instead was paid as interest. 
 
Annual Percentage Rate (APR) — A percentage calculation that reflects the total cost of a loan 
(interest plus fees) on an annual basis. The APR calculated by the government on financing offers 
for Super ESPCs includes the index interest rate, the ESCO’s added premium, and the up-front 
finance procurement price. The APR is invariably higher than the interest rate quoted by the 
financier for the loan, but more accurately reflects the total cost of credit. It also provides a 
benchmark for comparing competitive loan offers. 
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In mathematical terms, the payment p on a loan in the amount of IP + FP – P4, with an interest 
rate of r, for n periods is: 
 

 ( ) ( )
( ) 11

14
−+

+−+= n

n

r
rrPFPIPp  (7) 

 
If the payment is to be the same on a loan in the amount of IP – P4 for the same term, then the 
interest rate a — the annual percentage rate — must satisfy: 
 

 ( ) ( )
( )

( ) ( )
( ) 11

14
11

14
−+

+−=
−+

+−+ n

n

n

n

a
aaPIP

r
rrPFPIP  (8) 

 
Since there is no analytical way to solve for a in equation (8), it must be solved through iteration. 
FEMP has developed a web-based calculator that determines APR a given the implementation 
price, financing procurement price, project interest rate, project term, and the amount of any pre-
performance-period payment. The calculator is available at http://www.ornl.gov/sci/femp/. 
 
A web-based APR calculator will be available at 
http://www.eere.energy.gov/femp/financing/superespcs_contracttools.cfm. 
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